
Option for Oversight of Design and Construction 
Outline 

 

I.  DWR will be responsible for design and construction of Conservation Measure No. 1 

conveyance facilities 

A. DWR Director will be responsible for all decisions 

B. Contracts issued and administered pursuant to DWR procedures 

1. Contracts will processed by staff working under direction of Program Director 

2. Program Director’s contract will be administered by staff that reports directly to 

DWR Director 

II. Public Water Agencies will form a joint powers authority to fulfill advice and consent role for 

design and construction 

A. Agreement between DWR and JPA will prescribe role, responsibilities, and authorities of 

JPA 

B. Any decision that will affect budget, schedule, capacity, or delivery capability of the 

conveyance facilities requires concurrence of JPA  

III. A Program Director will be retained to manage design and construction 

A. Program Director will be selected by DWR Director with the concurrence of JPA 

B. Program Director will report to DWR Director through JPA Board of Directors 

C. Responsibilities and authorities of Program Director will be prescribed by three‐party 

agreement among DWR, JPA, and Program Director 

IV. Design and construction will be performed by DWR staff, Public Water Agencies staff, and 

consultants 

A. Program Director will have authority to make all staffing decisions related to design and 

construction 

B. A Technical Committee consisting of  DWR and Public Water Agencies staff will be 

created to advise the Program Director on day‐to‐day engineering questions and the 

resolution of issues that arise 

C. DWR will assign to the Technical Committee a career executive appointee to manage 

DWR staff  

 


